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F. IRS Funding Gap Creates Severe Risk to the Delivery of the Taxpayer 
Advocate Service Integrated System (TASIS)

On March 28, 2014, IRS Information Technology (IT) informed TAS that IT would not 

release incremental funding to continue development of the Taxpayer Advocate Service 

Integrated System (TASIS) through the remainder of FY14 since it allocated funds to other 

priorities. TASIS is the TAS’s decade-long effort to redesign and integrate its case manage-

ment, case assignment, systemic advocacy, research, communications, and storage systems. 

The IRS put the project on a “strategic pause” while the Chief Technology Officer (CTO) 

and Chief Financial Officer (CFO) evaluate funding options for continuation. The IRS has 

never provided TAS full transparency regarding the overall status of funding and resources 

aligned to the project. Further, TASIS has never had a budget; therefore, all dollars were 

based on the Out of Cycle (OOC) process.1 

Prior to March 2014, the IRS repeatedly advised the National Taxpayer Advocate that fund-

ing would never be an issue because it was a high-profile project with executive support 

from the highest levels of the IRS and portrayed the project as securely and adequately 

funded through at least the first release scheduled for December 2014. Instead, TASIS is 

now an unfunded project without adequate IT resource support, and TAS is at risk of los-

ing the ability to fulfill its statutory mission of advocating for all taxpayers. 

Due to the lack of transparency in project funding, TAS requested that this critical issue be 

officially tracked as a project risk by the TASIS Risk Review Board (RRB) and through the 

Enterprise Risk Management (ERM) process. The RRB has continually pressed the IRS for 

a clear outline of the expended and projected project funding for all TASIS releases, but to 

date there is no established process for such products. TAS has learned that initial TASIS 

funding was supplied in FY 2010, which carried the project only through the end of FY 

2012, leaving remaining development to be funded “out of cycle” and “at risk.” The CTO has 

verbally committed to complete the project, but that commitment is subject to the vagaries 

of IRS funding and other unexpected organizational changes and priorities. For these rea-

sons, the news of TASIS production halting due to funding issues is deeply disturbing. 

The concept of TASIS began years ago, when TAS learned that our primary case manage-

ment system, the Taxpayer Advocate Management Information System (TAMIS)2 was slated 

for imminent retirement. Early in the planning stages, TAS recognized and seized this event 

as an opportunity to not only replace TAMIS, but to create an integrated system that would 

pull all of our systems into a single application. This would bring our organization into the 

modern day, where the American people have become electronically savvy and expect fed-

eral agencies to offer the same modern advances as in the private sector. TASIS was created, 

if only in concept, at that point. This replacement effort became the highest of priorities so 

that our employees and the taxpayers they serve would see no lapse in advocacy. 

1 The IT Out-of-Cycle (OOC) process determines which service wide enhancements receive current-year funding. This funding is a set aside in the appropri-
ated budget.

2 TAMIS is an Oracle web-based inventory control and report systems used to control and track TAS cases and provide management information. 
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With the termination of funding for TASIS, TAS must now focus on contingency activity to 

ensure the TAMIS system will remain available to employees with no interruption to their 

advocacy efforts. If this is to take place, TAMIS must be moved and re-hosted from the IRS’s 

Detroit Computing Center (ECC-DET) to Memphis before April 2015, when the Detroit cen-

ter is scheduled to remove all IT assets. In other words, TAMIS will cease to exist unless the 

move to Memphis is completed by April 2015. Initially, IT was expecting TAMIS to be de-

commissioned with the delivery of TASIS but now must give priority to the move of TAMIS, 

which is on antiquated infrastructure and using software that is no longer supported. 

Our understanding is that IT is planning the move and has a draft schedule with a target 

of October 2014, but that is neither confirmed nor agreed upon by TAS. We have identi-

fied major risks in this process, i.e., TAMIS is not only being relocated but it also requires 

extensive changes to the support software and will need extensive testing to determine 

if the application can function in the new Computing Center location. TAMIS also needs 

other software changes, because it was not being brought into compliance with IT en-

terprise standards largely due to the assumption TASIS would be created and TAMIS 

decommissioned. 

There are many unanswered questions and imminent risks, such as:

1. Even if the CTO and CFO secure funding for TASIS, it will likely be only for Release 1, 

which includes 40 percent of the overall project requirements. Where will that leave 

future releases to cover the remaining 60 percent? 

2. If we secure Release 1 funding, will the first release be made prior to the TAMIS re-

hosting deadline of April 2015? 

3. If Release 1 funding is secured but cannot be deployed until after the April 2015 dead-

line, can IT fully support TAMIS in the interim? 

Most importantly, TASIS is not just a replacement for TAMIS, 

it is the vehicle to elevate our systems to the level the public de-

serves and demands. Without TASIS, we cannot transition from 

paper files to electronic ones. We cannot automate work pro-

cesses such as Operations Assistance Requests, technical advice 

requests, systemic advocacy issues, workload balancing, or work 

assignments. Nor can we proceed with numerous other techno-

logical advances planned with the delivery of TASIS. 

The end of TASIS would mean the end of a decade of hard work, 

millions of dollars and the incalculable benefits that employees 

and taxpayers would have reaped from the new technology. This leaves TAS, the IRS, and 

the public with an archaic application and no clear vision for the future. 

TASIS is not just a replacement 
for TAMIS, it is the vehicle to 
elevate our systems to the 
level the public deserves and 
demands. 




